

| Northampton Zoning and Subdivision Update: Working Schedule for Completion | |
|---|---|
| Time Frame | Tasks/Activities |
| March-July 2010 | Monthly meetings with Zoning Commission to complete revision (4-5 Commission Meetings) |
| August 2010 | Complete initial draft (Commission Meeting) |
| Late August 2010 | Present overview of draft zoning to Public at a presentation (note: no draft will yet be available for public review but important to reach residents before the summer ends) |
| Sept-Oct 2010 | Finalize Draft and Commission Review (inc. public input) (Commission Meeting) |
| Late October 2010 | Provide Draft to Planning Board, Zoning Board of Appeals and Town Board |
| November 2010 | Conduct meeting with the TB, PB and ZBA to discuss draft, answer questions |
| November-December 2010 | -Revise draft to reflect comments from TB, PB and ZBA -Prepare SEQRA Documents -Commission Meeting |
| January 2011 | -Provide Draft Document to Adirondack Park Agency for comment -Refer Draft Document to Fulton County Planning Board (Required Section 239-m Review) |
| February 2011 | Public Hearings on Zoning and SEQR |
| March 2011 | Make additional revisions to Zoning (Commission Meeting) |
| April 2011 | Adoption |